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Local Enhancement and Development (LEAD) for Health Project 
 

Second Annual Progress Report 
(October 1, 2004 – September 30, 2005) 

 
 
I. Executive Summary  
 
LEAD for Health Project’s second year was characterized by a substantial increase in the 
volume of technical assistance intended to strengthen the capacity of LGUs to finance, 
manage, and deliver family planning and other health services to their constituents. The 
year saw a sharp increase in enrolled LGUs that have collectively exhibited steady 
progress on the achievement of their performance targets. The different technical areas of 
the Project, as well as SIOs, and other regional and local partners, were mobilized to 
fulfill the technical assistance needs of enrolled LGUs.  
 
The Project completed its strategy paper and started its implementation in all five 
provinces and lone city of ARMM. Significant strides have been made in securing 
national DOH support for the strategy. Efforts were made to enhance the capacity of 
DOH-ARMM and the regional government in managing multiple donor inputs, 
addressing the phase-down of donated contraceptives, and improving service provider 
capacity.  An unprecedented number of heath facilities and district hospitals successfully 
obtained PHIC accreditation on OPB and MCP benefit packages through the application 
of an innovative fast-tracked strategy. Advocacy efforts have resulted in greater support 
for health by political leaders in the region.   
 
The 10-point policy agenda was completed in Year 2, with the Project taking the lead in 
coordinating numerous consultations, discussions, and workshops with various national 
agencies and other USAID cooperating agencies. Guided by a unified policy 
development process, specific CAs and partner-institutions have started to pursue 
particular elements of the policy agenda.  
 
The Project also completed the design for an advanced implementation of its 
performance-based grants. The advanced implementation allows 28 grants to two 
provinces and 23 municipalities in non-ARMM areas, and three provinces in ARMM. 
LEAD concluded preparatory activities with participating LGUs during the period, and 
expects to begin signing grants with LGUs early in the third year. 
 
Accomplishments during the second year emphasize the integrative work that the Project 
has done, and continues to do. At the local level, this is clearly reflected in Project efforts 
at 1) integrating health and governance in its health governance strategy; 2) promoting an 
integrated approach – instead of a programmatic one – to local health service delivery; 
and 3) getting stakeholders from diverse backgrounds in a community to focus on and 
work towards a common set of health objectives. At the national level, the current multi-
stakeholder collaboration on the 10-point policy agenda has mainly been the result of 
LEAD’s initiative.  
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Year 2 provided a period of great learning for the Project. An assessment of its 
experience during the start-up and test phases has led to a shift in strategic approach that 
streamlined the Project intermediate results and focused technical assistance activities 
more tightly on the desired results. The Project was also led to look for more efficient and 
timely ways of providing technical assistance, and of maximizing existing technical 
resources especially offered by regional and local partners. Lessons and insights gained 
have informed the crafting of the Year 3 Work Plan, which is currently under revision to 
include inputs from the external assessment, the Year 2 Performance Report, and the 
September 2005 assessment report. The Year 3 Work Plan puts emphasis on sustaining 
and institutionalizing the lessons learned by the project in Year 2. 
 
 
II. Project Overview 
 
In 2003, the United States Agency for International Development (USAID) awarded the 
Management Sciences for Health (MSH) a cost-reimbursable three-year contract to 
implement the Local Enhancement and Development (LEAD) for Health Project. 

 
LEAD aims to strengthen the governance and service capacities of local government 
units (LGUs) to provide quality family planning (FP), tuberculosis (TB), maternal and 
child health (MCH)/Vitamin A supplementation, and HIV/AIDS services. Its 
collaborating partners are the Department of Health (DOH), the Commission on 
Population (POPCOM), and the Philippine Health Insurance Corporation (PHIC, 
PhilHealth). The Project started implementation on October 1, 2003 and will complete its 
contract on September 30, 2006.  

 
LEAD is USAID’s largest project designed to fulfill Strategic Objective (SO) No. 3, 
“Desired family size and improved health sustainably achieved.” SO 3 shall have been 
attained if the following intermediate results (IRs) are achieved: 
 

1. LGU provision and management of FP, TB, MCH, and HIV/AIDS services 
strengthened 

2. Provision of quality services by private and commercial providers expanded 
3. Greater social acceptance of family planning achieved 
4. Policy environment and financing of services improved 

 
The LEAD Project seeks to specifically achieve IRs 1 and 4. Other USAID-funded 

projects contribute to the attainment of the other IRs. 
 

A.  Governance for Health Vision 
 
LGUs are LEAD’s primary clients. To strengthen their capacity to finance, manage, and 
deliver family planning and selected health services on a continuing basis, LEAD takes 
health governance as its springboard of assistance.   
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LEAD defines health governance as people and government collaborating to make health 
systems and services work. To see this through, LEAD provides technical and systems 
support to help LGUs plan, manage, and implement health programs more effectively. 
The Project ensures this in several ways. On the one hand, LEAD looks at LGUs’ policy 
and budgeting processes. Results of this investigation inform the learning opportunities 
and tools the Project provides local chief executives (LCEs) to help them manage their 
health system.  On the other hand, LEAD assists LGUs to take advantage of local non-
government organizations (NGOs), technically identified as service implementation 
organizations (SIOs), through a system of technical assistance (TA) contracting. 

 
The Project intervenes at different levels of the health system to strengthen not only the 
technical skills of health service providers. It also engages mayors and Sangguniang 
Bayan (SB, local legislative body) members to craft ordinances in support of FP and 
other health programs, budget officers to creatively source funding for health, the LGU 
leagues to hone their health advocacy and leadership skills, and the private sector to 
provide contraceptives to those who can afford to pay. 

 
LEAD envisions that by the Project’s completion, LGUs – with the support of local 
government institutions, and with the reinvigorated partnership among LCEs, LGU 
leagues, national health agencies, NGOs/SIOs, and the private sector – will have 
developed the capacity to continue implementing their health programs without external 
help.  
 
B.  Goals, Targets, and Geographic Coverage 
 
At the end of its initial three-year contract, the LEAD for Health Project is expected to 
have generated outputs that contribute to the attainment of the following national targets: 
 

1. Total fertility rate (2006) – 2.7 
2. Contraceptive prevalence rate (modern, 2006) – 40% 
3. TB treatment success rate (2006) – at least 70% 
4. HIV seroprevalence rate among registered female sex workers – < 3% annually 
5. Vitamin A supplementation coverage – 85% annually 

 
To contribute to the achievement of these end-of-project goals, LEAD will enrol at least 
530 municipalities and cities to participate in the Project. These LGUs come from 29 
selected provinces in 14 of the country’s 16 administrative regions. Together they have 
an estimated aggregate population of 31.57 million (based on 2000 census data). This 
constitutes 41.3% of the country’s total population, and exceeds the 35% that the project 
contract requires. 

 
With LEAD’s technical, logistical, and other forms of assistance, these LGUs are 
expected to attain the following intermediate results: 
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1. Formulation of an LGU plan for strengthening governance and improving quality 
of FP, TB-DOTS, HIV/AIDS1, and Vitamin A supplementation services 

 
2. Implementation of a functional health information system 

 
3. Formulation of a local contraceptive self-reliance plus (CSR+) plan2  
4. Enactment of executive and legislative issuances that articulate support for the 

implementation of the local CSR+ plan  
 

5. Provision of adequate funds for the implementation of the CSR+ plan    
 

6. Enrolment of indigents in the National Health Insurance Program (NHIP) 
 

7. a.  Provision of universal Vitamin A supplementation  
b. Provision of Vitamin A supplementation to sick children  

 
8. Attainment of Sentrong Sigla level 1 certification3   

 
9. a. Attainment of PHIC accreditation for out-patient benefits (OPB) package 
     b. Attainment of PHIC accreditation for TB-DOTS package 
      c. Attainment of PHIC accreditation for maternity care package (MCP) 

 
10.  Reduction of high-risk behaviors among HIV/AIDS high-risk groups in 

HIV/AIDS sentinel sites   
 

11. Reduction of family planning unmet need 
 
C.  Project Components and Major Technical Strategies 
 
The LEAD for Health Project has two main components that correspond to the two 
intermediate results in USAID’s strategic framework. Component 1 covers four tasks, 
and Component 2, three tasks.   
 
Component 1. Strengthening the local-level support for, and management and provision 
of FP, TB, and other selected services 
 
Task A.  Increase local-level support for FP and other health services  
 
Task B.  Improve management and information systems for LGUs  
 
Task C.  Increase the availability of LGU financial resources for health services  
 
Task D.  Improve the quality of FP, TB, and other selected health services, and the 

performance of service providers  
                                                 
1 In HIV/AIDS sentinel sites only 
2 The CSR+ plan covers FP, TB-DOTS, and Vitamin A supplementation services 
3 A DOH quality assurance initiative, literally translated to center of vitality 
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Component 2. Improve national-level policies to facilitate efficient delivery of quality FP 
and selected health services by LGUs 
 
Task A. Improve national and local policies for increased financing of FP 
  
Task B. Develop policies for mobilizing financing resources for services 
  
Task C. Improve legal and regulatory policies for mobilizing financing      
              resources for services 
 
Component 2 is anchored on a 10-point Policy Agenda that the Project has developed 
together with other USAID cooperating agencies (CAs) and national partners. The 10-
point Policy Agenda serves as the CAs’ point of convergence in assisting national and 
local government partners pursue identified policy issues.  

 
In addition to assisting USAID coordinate the work related to the 10-Point Policy 
Agenda, LEAD is primarily responsible for, and has begun to implement the policy 
initiatives listed below. These initiatives contribute to achieving the tasks under 
Component 2. 
  

1. DOH certification and PhilHealth accreditation improved 
2. PhilHealth benefit packages for FP, TB-DOTS, and maternity care expanded 
3. PhilHealth operations to improve efficiency of PhilHealth−LGU transactions 

decentralized 
4. National policies in support of CSR strengthened 
5. Local policies strengthened in support of FP, TB-DOTS, Vitamin A, and 

HIV/AIDS through CSR+ planning, and executive and legislative agendas for 
health (ELAHs) 

6. Financing of the National HIV/AIDS Surveillance System   
  
Support to ARMM as a Special Strategy 
 
The LEAD Project acknowledges the distinct and unique socio-cultural, political, 
religious, and geographic characteristics of the Autonomous Region in Muslim Mindanao  
(ARMM) as documented in LEAD’s background studies. Corollary to this, the region 
requires a different implementing strategy from that which the Project is carrying out in 
non-ARMM areas.  Hence, the Project is pursuing an implementation strategy that is 
tailored to ARMM’s unique characteristics. Because of its non-devolved governance 
structure, a different set of LGU performance indicators has been developed for ARMM.  
 
The LEAD strategy for ARMM focuses on the five output packages of the ARMM 
Health Improvement Strategy (ASHI). This strategy encompasses coordinated, high-
impact interventions by LEAD partner-agencies in collaboration with other donors. The 
five packages are the DOH Output Package, the PhilHealth Output Package, the DOH-
ARMM Output Package, the Community-based Output Package, and the Advocacy 
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Output Package. These packages seek to put in place technical and managerial systems 
that will contribute to the sustainable achievement of desired family size and improved 
health outcomes in ARMM.  
The Project works closely with DOH, PhilHealth, and DOH-ARMM in pursuing the 
activities outlined in ASHI. Because ARMM’s institutions are weak, project assistance 
will be provided through activities financed directly by LEAD or through NGO grants.  
 
D.  Tactical Approaches for Achieving and Sustaining LGU Performance Targets 
  
To carry out the LGU capacity development activities outlined in Section I.C, the Project 
has adopted a number of strategic tactics that reflect what the Project has learned in terms 
of effectively working with LGUs to achieve and sustain the performance targets. This 
section describes some of those tactics. 
 
1) Provincial approach to engaging LGUs  
 
LEAD has adopted a provincial approach to engaging LGUs. This approach encourages 
the provincial government to express its interest to address population issues, and 
participate in the LEAD Project. The provincial government is requested to recruit 
eligible LGUs that are interested to join the Project.  

 
Interested LGUs that LEAD has selected are convened in an orientation workshop where 
they are thoroughly briefed on the Project. They subsequently assess their existing 
capacities to deliver quality FP, TB-DOTS, HIV/AIDS, and MCH services in a sustained 
fashion. The outcome of this exercise is the LGU’s work plan for achieving the 11 
governance and service capacity development targets, together with the specification of 
the TA required to achieve them. The LGU then enters into an agreement with the LEAD 
Project. The agreement stipulates the technical and logistical assistance the Project will 
provide, and the governance and FP/health service capacity improvements the LGU 
commits itself to achieve. 
 
The provincial approach also entails the establishment of provincial structures and 
systems necessary for LGUs to achieve the governance and service capacity IRs required 
to attain the LEAD end-of-project goals.  
 
2) Provision of technical assistance  
 
TA provision is the Project’s main enabling tool for LGUs to achieve the governance and 
service capacity development performance targets.  The Project taps service 
implementation organizations as its main provider of technical and managerial assistance 
to large numbers of LGUs.   

 
The Project engages three types of SIOs: 1) provincial SIOs that service the TA needs of 
LEAD LGUs to achieve the targets, 2) HIV/AIDS SIOs for the TA needs of the 10 
HIV/AIDS sentinel sites, and 3) central SIOs that provide specialized types of TA needed 
by any of the LEAD LGUs.  
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Other modes of providing TA to LGUs include direct contracting of short-term 
consultants, and engaging the staff of DOH central office, CHDs, provincial/city health 
offices, regional POPCOM offices, and regional PhilHealth units as trainers. 

  
3) Use of the cohort planning approach  
 
The Project has adopted the cohort approach to internally organize and plan TA activities 
for specific groups of LGUs. This approach was introduced after the Project recognized 
the need to organize the tremendous amount of technical assistance activities that have to 
be undertaken for and with the LEAD LGUs.  

 
The cohort approach allows the Project to identify, prioritize, and pursue activities most 
critical to the achievement of specific intermediate results. It serves as a good indicative 
long-range planning tool for TA provision. It can also be used for more detailed planning 
over three to six-month periods. As such, it allows the Project to make confident 
estimates of the number of LGUs that will achieve particular IRs within specific time 
frames.  

 
4) Forging strong ties with national collaborating institutions  
 
LEAD’s implementation progress can, to a large measure, be attributed to efforts to forge 
strong working relations with its major collaborators — DOH, PhilHealth, and 
POPCOM.  It has enabled the Project to vigorously pursue the strengthening of technical 
capacities of CHDs, provincial health offices as well as PhilHealth and POPCOM 
regional offices so that they can continue providing TA to LGUs even after LEAD ceases 
to be.  The strong collaborative partnership established among DOH, PhilHealth, 
POPCOM, and LEAD is the cornerstone of the Project’s sustainability efforts.  
 
5) Strategic alliance with the leagues of municipalities and provinces  
 
Recognizing the potential long-term role of the LGU leagues in building political 
leadership for health, LEAD is working closely with the Philippine League of Provinces 
(LPP), and Municipalities (LMP). The leagues play a key role in advocating for LGU 
participation in the Project and sustaining their involvement.  LEAD assists the leagues in 
governance capacity building activities; advocating stronger policy support for financing 
and provision of quality FP, TB, HIV/AIDS, and Vitamin A supplementation services; 
and mediating LGU-related conflicts that may arise in the course of project 
implementation. 
 
6) Performance-based grant (PBG) 
 
The provision of PBG is an innovative mechanism that encourages and rewards LGUs’ 
good performance in health service delivery.  It is another strategy the Project has 
adapted to supplement TA provision and support LEAD LGUs to achieve targets for 
local governance and service capacity development.  
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With the PBG mechanism, LEAD will disburse funds direct to LGUs upon their 
satisfactory achievement of agreed-upon benchmarks. Payment is linked to performance. 
This is expected to encourage the rapid achievement of pre-selected performance targets 
chosen from the 11 that LEAD LGUs are expected to achieve. The Project will start and 
complete the advanced implementation of the PBG program in the third year. 

 
7) Utilizing the technical capacities of partner subcontractors  
 
LEAD relies on its six major subcontractors to supply identified long-term staff and 
short-term technical assistance support. ARD, Inc. provides the Finance Specialist of the 
Policy Unit as well as  Local Government Advisor, Management Development Specialist, 
and Advocacy Specialist of the Project’s LGU Unit. 

 
The Harvard School of Public Health provides short-term consultants and background 
literature searches to support the implementation of the policy agenda and the LEAD 
performance monitoring and evaluation plan.  

 
JHPIEGO provides the FP Clinical Training Advisor and extends technical support to 
achieve the Project’s family planning targets.  Save the Children supplies the five 
Mindanao field coordinators. It also serves as SIO to service the TA needs of project 
LGUs in Iloilo, Maguindanao, and Sulu.   

 
The Manoff Group, Inc. provides the Behavior Change Communication (BCC) Specialist 
as well as short-term TA to help the Project improve the behavior of FP, TB, MCH, and 
HIV/AIDS service providers.  
 
The Center for Economic Policy Research (CEPR) served as a local partner on CSR and 
policy work until December 2004 when it reached the USAID limit of $250,000 in effect 
at that time. 
 
E.  Monitoring and Evaluation  
 
LEAD has fully developed and begun implementing the plans, designs, and tools for 
monitoring and measuring project performance. The Project’s Performance Monitoring 
and Evaluation Plan (PMEP) tracks performance at three levels: overall project 
performance, LGU performance, and the impact of LEAD on the strategic objective 
indicators.  
  
PMEP has been recently updated to reflect the adoption of the cohort planning approach, 
the Project’s new strategy for ensuring LGUs’ achievement of intermediate results. The 
changes involve the reordering and simplification of the IRs, and correspondingly, the 
revision of IR indicators and the indicator tracking tool. The updated PMEP specifies the 
analyses that will be made on the quarterly LGU performance data, and the reports that 
will be prepared.   
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LEAD has formulated the indicators for each of the 11 governance and service capacity 
development performance targets (or intermediate results) that all Project LGUs will aim 
to achieve. These indicators are monitored quarterly. Monitoring results are used to track 
the LGUs’ progress in achieving the performance targets, and determining the types of 
TA the LGUs further need to fully meet all targets. 

 
Project performance is assessed through the quarterly benchmarks setting and review 
process which LEAD has been implementing since the first quarter of Year 1. The main 
audiences of the quarterly benchmarking meetings are the members of the Project 
Advisory Group and the Technical Advisory Group (recently replaced by an expanded 
Technical Interagency Technical Committee), and USAID staff.  
 
LEAD has developed a Project Impact Evaluation Plan that will guide the measurement 
of the Project’s impact on total fertility rate, contraceptive prevalence rate, TB case 
detection and cure rates, HIV/AIDS sero-prevalence, and Vitamin A supplementation 
coverage rates. The required baseline data have been collected from secondary sources 
and organized. The baseline report is currently being prepared.  
 
A Performance Management Database System stores all LGU baseline and performance 
tracking data. The system is designed such that it not only organizes and reports quarterly 
performance data.  It also produces key contractual documents (e.g., task orders for SIOs, 
grant agreements for LGUs). It thus serves as a tool for improving operational efficiency. 
 
 
III. LEAD Performance in Year 2 
 
A. Summary of Work in Year 2 
 
Year 2 was characterized by a huge push to enrol new LGUs and assist them to 
accomplish as many performance targets as possible. During this period, the Project 
crafted and tested technical products (packages), refined them based on field experience, 
and used them in LEAD’s work with LGUs.   
 
The LEAD team and partners learned many lessons about how to work with LGUs, the 
the appropriate approach to use for a particular kind of province, and the importance of 
consistent follow-through. These lessons are being documented, disseminated, and 
applied in the field. Because of the sharp increase in the number of client-LGUs, the 
Project looked for more efficient and timely ways of providing technical assistance, and 
working with partners. LEAD also learned that not all LGUs move at the same pace and 
that approaches have to be tailored to meet their pace and needs.   
 
The goals identified in the Year 2 Work Plan were pursued vigorously and tremendous 
progress was made in achieving each one. These are listed in Section III. B, with each 
goal elaborated on by a summary of accomplishments and an analysis of insights gained. 
These insights have informed the crafting of the Year 3 work plan, which is currently 
being revised to include inputs from the external assessment, the Year 2 performance 
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report, and the September 2005 assessment report. Some of the learning in the Project’s 
second year pertain to the mechanisms LEAD uses to support and work with LGUs. 
Others were on packaging technical products and methodologies.  
 
In Year 2 LEAD maintained its focus on LGUs as the primary client. At the same time, 
the Project’s second year was marked by a concerted effort to reach out to partners and 
begin working with them on LGU support activities. While the first year of the Project 
involved much preparatory and organizational work, Year 2 was a period of accelerating 
the pace of activities with the LGUs as shown by the increasing number of LGUs 
accomplishing the many performance targets. It was also a period of significant progress 
on working with USAID, CA partners, and government counterparts on developing and 
implementing the 10-point Policy Agenda. 
 
B.  Analytical Review of Accomplishments 
 
The implementation priorities that LEAD pursued in Year 2 were dictated by major 
outstanding issues that surfaced during Year 1 implementation. These were 
implementation priorities the Project needed to focus on Year 2 to come closer to 
achieving the end-of-project deliverables:  
 

1. Enrol LGUs and provide TA in meeting performance targets  
2. Maximize the deployment of the different technical areas in LEAD 
3. Establish a system for large-scale TA provision to LGUs 
4. Implement the LEAD strategy in ARMM 
5. Complete the formulation of, and pursue the 10-point Policy Agenda 
6. Establish the implementation feasibility of the LGU performance-based grants 

program 
 

The following section of the report presents the Project’s major accomplishments towards 
achieving each goal, and highlights major insights gained from undertaking these 
activities. 
 
Goal  #1.  Enrol LGUs and provide TA in meeting performance targets 

 
LGU Enrolment. As of September 30, 2005, LEAD has enroled 526 LGUs nationwide. 
Of the LGUs enroled, 425 are from non-ARMM areas and 101 are from ARMM areas.  
 
Of the 425 non-ARMM LGUs, 287 belong to the first two batches of LGUs and 138 
belong to Batch 3, the last batch of LGUs to be enroled. The remaining 31 LGUs, 
belonging to the last group of LGUs from Pangasinan province, will be enroled early next 
quarter.  
 
Except for 67 LGUs in Batch 3 that were only recently oriented on the LEAD Project, 
87% of  LEAD LGUs are currently receiving technical assistance from in-house staff, 
SIOs, and project partners to implement their LGU plans and accelerate achievement of 
performance targets.  
 



 11

LGU Performance. Enroled LGUs have been consistently making progress on the 
achievement of their targets. Figure 1 below shows the trend of Batch 1 and Batch 2 LGU 
performance in IR completion across the fifth till the eighth quarters. Average quarterly 
scores on the different indicators are clearly moving upward, indicating movement from 
lower to increasingly higher scores on the achievement of the different targets. (A score 
of three on a target means completion of that target.) 
 
The two groups of LGUs show the same upward trend in meeting their performance 
targets. Moving from left (2004, Q5) to right (2005, Q8), the progress is generally on an 
upward trend, although Batch 2 LGUs exhibit a more accelerated pace in achieving their 
targets within less time (approximately two quarters from time of enrolment) compared to 
that of Batch 1 LGUs, which had been enrolled at least a quarter earlier. Both batches of 
LGUs have demonstrated marked progress in CSR plan development, access to FP 
services, budget allocation for CSR and in terms of functional health boards. Modest but 
consistent gains (increments in progress) are shown in the IRs on health information 
system, PhilHealth accreditation and indigent enrolment. 
 

 
 

Figure 1: LGU Performance Trend By Batch from Q5-Q8 
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The accelerated performance of Batch 2 LGUs may be attributed to the LGUs’ inherently 
good performance on governance and health system development. However, the 
following project- related milestones may also have contributed to the overall accelerated 
performance:  
 

• Development and refinement of technical products and interventions. By the time 
Batch 2 LGUs were enrolled and started to receive TA, project technical products 
have been developed, tested, and piloted with the first batch. It took less time, 
then, to roll out these products among LGUs that were engaged later. 

 
• Engagement of more SIOs to assist more LGUs. Compared to the number of SIOs 

enlisted to help the Project in TA provision to Batch 1 LGUs, there were more 
SIOs when the second batch came in.   

 
• Mobilization of more technical support from DOH, PhilHealth, and POPCOM. In 

the second year, the Project increasingly tapped the assistance of its collaborating 
partners to provide TA to LGUs. CHDs, PHOs, and other regional and provincial 
partners, for instance, have been well represented in training of trainers in various 
technical areas. This has resulted in a greater number of available TA providers 
who can cover more LGUs. 
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Table 1 below shows the status of achievement of the different IRs4 by the project LGUs 
as of September 30, 2005.  
 

Table 1. Number of Non-ARMM LGUs Partially and Fully Meeting Intermediate 
Results and Percentage of LGUs Fully Meeting IRs, September 30, 2005  

(N = 312) 
 
 

Intermediate Result/Indicator No. of LGUs 
Partially 

Meeting IR 

No. of LGUs 
Fully Meeting 

IR 
Intermediate Results  
LGU Plan 72 238 
HIS 203 105 
CSR+ plan 203 91 
Executive Order/Ordinance 241 36 
     Health Board 180 125 
Budget allocation for Health 257 42 
NHIP enrolment 209 57 
Sentrong Sigla certification 46 223 
TB/OPB/MCH accreditation 24 26 
Other Indicators 
Access to FP services 194 111 
Reduced drop-outs  194 111 
Existence of FP stock commodities 193 93 
Training of volunteers and BHWs 
 

278 22 

 
 
Data on a critical intermediate result, FP unmet need reduction, is not included in the 
table. The Project is currently collecting CBMIS data from all engaged LGUs in order to 
come up with an accurate number of LGUs that have started to show reductions in FP 
unmet need. The revised Year 3 work plan will address the proposed strategies for 
rapidly reducing FP unmet need. 
 
The performance targets which most LGUs have fully met, apart from development of 
LGU plans (76% of LGUs), are Sentrong Sigla certification (71%), local health boards 
(40%), FP services availability (36%), and health information system (34%). Targets 
where LEAD LGUs have shown progress in partially achieving are volunteer training, 
budget allocation, ordinance development, NHIP enrolment, CSR+ plan formulation, and 
health information system. The targets that exhibited significant increase from minimal or 
none in Q7 to partial achievement in Q8 are budget allocation, CSR+ plan formulation, 
and volunteer training.  
 
PhilHealth accreditation of facilities for TB/DOTS, OPB, and MCP is one of the targets 
where LGUs demonstrated slower progress in achieving results. This is primarily due to 

                                                 
4 Using old IRs. Q9 LGU tracking will reflect the monitoring of enhanced IRs and other qualitative information related to IRs 
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the effort and time required to prepare for and eventually obtain accreditation for each of 
the three benefit packages. For instance, the Project first needed to develop modules as 
well as train TA providers (DOH and other partners) and service providers to enable 
LGUs to conduct self-assessment and then apply for PhilHealth accreditation. Compared 
to other LGU performance targets then, the accreditation target needs more time to 
achieve.  This is similar to the old IR on volunteer training, which is likewise considered 
one of the more difficult targets given the sheer number of volunteer workers in each 
LGU who need training.  

There were a number of difficulties that had affected LGU achievement of specific 
performance targets. These are:  

 
• Completing the enactment of health ordinances requires more time than other 

IRs because the passage of ordinances calls for multiple readings. 
 
• The period when the Project enrolls an LGU greatly affects completion of the 

IR related to budget allocations.  For most LGUs, unfortunately, engagement 
came at a time when budgets for the current year were already approved, 
preventing easy approval of further realignments and supplements for 
additional funding for health. This is particularly true for the 2005 budget 
allocations of LGUs. The Project expects more LGUs to make allocations for 
their health programs in the next budget cycle.  

 
• Even with available funds, it has been difficult for LGUs to maintain stocks of 

critical commodities because of the absence of local suppliers. This is 
particularly true for Vitamin A and FP commodities. 

 
• Local chief executives did not immediately warm up to the idea of enrolling 

indigents in the National Health Insurance Program. More intensive advocacy 
has to be done for them to appreciate the opportunity offered by NHIP 
indigent enrolment as a source of funds. 

 
ARMM LGU Performance. ARMM LGUs’ performance was previously measured using 
the LGU tracking form for regular or non-ARMM LGUs. However, the Project 
recognized that performance targets will be different for ARMM LGUs in light of the 
non-devolved set-up in, and other conditions unique to ARMM.  Thus, the Project 
developed and pretested a provincial tracking form that is custom-fit for ARMM.  
 
The major ARMM LGU activities that contributed to meeting overall project IRs are as 
follows: 
 

• PHIC accreditation: A total of 79 health facilities in the five ARMM provinces 
and Marawi City were pre-assessed. Of these facilities, 27 were accredited for 
out-patient benefit package and seven were accredited for maternity care package. 
The rest of the facilities are still working on their accreditation requirements. 
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• Access to FP services, NHIP enrolment, financing, and local health boards and 

health ordinances: 
 

o Maguindanao mayors committed to enroll 28,000 indigents in NHIP    
(3,000 of these are enrolled to date) 

o In Sulu, Basilan, Tawi-Tawi, and Lanao del Sur 10 local health boards 
were organized and made functional 

o Basilan province formulated health ordinances  
o Lanao Sur initiated the user fee scheme to recover the cost of services and 

commodities 
o The Marawi City mayor, originally against family planning, committed to 

use PHIC capitation funds to procure FP commodities and added 6,000 
more indigents for enrolment in NHIP 

o Access to health services in conflict-afflicted areas has been improved 
through the itinerant health team, an alternative service delivery model 

 
Insights gained: 
 
2. The assessment and planning workshop provided the main venue for interested LGUs 

to assess their technical assistance needs and capacity to sustain the delivery of 
quality FP, TB-DOTS, MCH-Vitamin A supplementation services. The 11 
governance and service capacity development targets served as reference point for the 
assessment. To get the interest of LGUs in meeting these targets, it was important to 
point out that these targets, which are also the Project’s intermediate results, are the 
very same elements of a robust local health system. With or without LEAD, an LGU 
that wants to cultivate a vibrant and sustainable health system would be aiming for 
the same components.  

 
3. In some cases, the period between enrolment and subsequent TA provision had been 

over-extended. Experience, however, has shown that focused follow-up on, and on-
site support to specific LGUs after a workshop are critical. FCs and technical 
specialists have to ensure that TA the LGUs need to implement or practice what has 
been learned during the workshop is adequately provided on time. This implies that 
“generic” technical assistance packages, such as training of trainers and 
corresponding modules, are effective only up to a certain extent. Individual LGUs 
still need guidance in translating the learning from these trainings into specific 
activities and practices to achieve desired outcomes.  

 
4. Specific follow-through technical assistance (e.g., mentoring and coaching) necessary 

after the conduct of trainings and workshops need not come only from the Project 
staff. It may be more efficient to have other TA providers work with the LGUs. 
CHDs, SIOs as well as LGUs that are more experienced in meeting the performance 
targets may be tapped to do the follow-through. 
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Goal #2.  Maximize the deployment of the different technical areas in LEAD  
 
The bulk of activities in the Project’s technical areas is intended to enable LGUs to meet 
their performance targets, and accomplish the tasks under Component 1.  This section 
highlights the accomplishments made under Component 1 as a result of these activities. 
 
Component 1: Strengthen the local-level support for, and management and 
provision of FP, TB, and other selected services 
 
LEAD technical areas have provided technical, logistical, and other forms of assistance 
that have led to the accomplishments under each task: 
 
Task A: Increase local-level support for FP and other health services 
 
Strategic engagement with the leagues of municipalities and provinces of the 
Philippines.  The League of Municipalities of the Philippines and the League of 
Provinces of the Philippines are important LEAD partners in increasing local support for 
FP and other health services. In an LMP general assembly convened by the Project in 
December 2004, approximately 1,000 mayors passed Resolution No. 009-2004, 
“Resolution Pushing for the Implementation of Reproductive Health Programs and 
Responsible Parenthood in All Municipalities with the Municipal Mayors Taking the 
Lead.” This resolution is a manifestation of LMP’s support for the implementation of the 
DOH Contraceptive Self-Reliance (CSR) AO 158 in all LMP chapters.  
 
The same resolution served as the springboard for an LMP nationwide campaign, “Kung 
Maliit ang Pamilya, Kayang-kaya” (KMP KK). The campaign, launched in February 
2005, covered 13 provinces (Isabela, Nueva Ecija, Bulacan, Rizal, Capiz, Guimaras, 
Negros Occidental, Negros Oriental, Biliran, Davao del Norte, Bukidnon, Agusan del 
Sur, and South Cotabato) and reached 217 municipalities. Conceptualized and launched 
with financial and technical assistance from LEAD, the campaign sought to spur local 
chief executives to support the local implementation of the CSR strategy through policies 
that promote responsible parenthood and reproductive health, and by allocating funds for 
contraceptive purchase or for improvements in family planning service delivery.  LEAD 
took the opportunity to talk in each campaign site about modern family planning methods 
and to correct myths about them. Training in no-scalpel vasectomy and behavior-focused 
client generation were also conducted in sites that had requested for this assistance.  
 
Of note were the strong and effective coordination efforts among various sectors to make 
the campaign successful. Preparatory meetings were held with LMP local chapter 
presidents, municipal health offices (MHOs), and local LMP coordinators in all 13 sites. 
In these meetings, the Tiarht Amendment was also thoroughly discussed. Mayor Gerry 
Calderon, LMP Secretary General, and representatives from the National Secretariat, 
attended all KMP KK activities. In the Visayas, the Secretary General hopped from one 
radio station to another to explain what the KMP KK campaign is all about. The LMP 
President, Mayor Ramon Guico, also attended the national launch in Angono. He 
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verbalized his personal and LMP’s support to the family planning initiative during the 
press conference, saying that the LMP was serious in its pursuit of FP at the local level.  
 
A LEAD−LMP-initiated assessment of the campaign held in June 2005 revealed a surge 
in the number of local resolutions supporting CSR, responsible parenthood, and family 
planning programs after the round of KMP KK local launches. As of July 30, 2005, seven 
chapter resolutions and 39 municipal resolutions have been passed.  
An analysis of the performance of LEAD LGUs in the provinces that participated in the 
campaign indicated that, on the average these LGUs had accelerated progress towards 
achieving their performance targets especially after the campaign.  
 
The assessment identified a number of factors that were critical to the success of the 
KMP KK campaign: 
 

1. The commitment of local chief executives and Sangguniang Bayan (local 
legislative body) members 

2. LGUs’ ownership and championing of the campaign as well as strong grassroots 
support 

3. Setting aside political partisanship to work together towards the success of the 
campaign, with LMP as the prime mover in generating commitment from 
municipal mayors of differing political parties 

4. Close coordination with other sectors, i.e., NGAs, NGOs, and LGUs themselves 
 
Local advocacy. LEAD gained major headway in organizing local advocacy networks 
that champion the sustained financing and provision of quality FP, TB-DOTS, 
HIV/AIDS, and MCH services. These support groups influence local governance to 
initiate actions needed to achieve the LGU performance targets.  The Project has 
organized four advocacy groups: The Mayor−Doctors for Health, an aggregation of local 
chief executives who are medical doctors; the Davao Health Advocacy Network in Davao 
City; the HANAS-Dabaw in Davao del Norte; and the Baguio City Advocacy Network 
for Health and Population (Baguio-CAN).    
 
Strengthening local-level support/local multi-sectoral response to HIV/AIDS. LEAD 
works with the Philippine National AIDS Council to further strengthen implementation 
and local interpretation of national policies supportive of financing and delivery of 
HIV/AIDS prevention activities at the local level. Technical assistance to strengthen 
local-level support has been provided mainly by HIV/AIDS SIOs engaged in the first 
quarter of 2005 for seven sentinel sites (viz., the cities of Angeles, Quezon, Pasay, Iloilo, 
Davao, Gen. Santos, and Zamboanga). 
 
Upon engagement, the SIOs set out to strengthen linkages with LGU officials, chief 
executives, identified policy champions, and other stakeholders such as entertainment 
establishment owners and managers. In some of the sites, formal agreements with the 
LGU in support of the Project were sealed off through the signing of a memorandum of 
agreement (MOA) which stipulates the objective, scope, and other details of the 
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undertaking. Some stakeholders creatively referred to the agreement as “Covenant of 
Partnership” or “Commitment of Support.”  
 
Local AIDS councils (LACs) were reconvened, and strategic plans were developed with 
them. This has resulted in an expanded base of local advocates for HIV/AIDS program 
and services, and has brought these stakeholders into the mainstream of local HIV/AIDS 
prevention and control program of the city.  The LACs have worked on popularizing 
Republic Act 8504 or the Philippines AIDS Law, and local AIDS ordinances. Related 
laws, ordinances, and resolutions on HIV/AIDS prevention and control have been 
compiled and referenced in assessing the current policy environment, and developing 
new policies in support of HIV/AIDS programs and services.  
 
Linkages and resource partnerships with government and non-government organizations 
(GOs, NGOs), and other sectors in the community were likewise expanded and 
strengthened for the prevention of STI and the rapid increase of HIV/AIDS. Other 
support groups (e.g., federation of entertainment establishment owners and managers, 
association of female sex workers) were reorganized and strengthened to mobilize 
support for the city’s HIV/AIDS efforts.  Peer educators were recruited and trained by 
SIOs to assist in project implementation on a voluntary basis in their respective sites. 
 
Task B: Improve management and information systems for LGUs 
 
Health information systems development.  One of the key development objectives of the 
LEAD Project is to enhance health data use by health service managers and staff. 
Towards this end, the Project supports existing systems (e.g., community-based 
monitoring and information systems or CBMIS, Field Health Service Information System 
or FHSIS, and TB reporting systems) rather than develop new ones or add to the 
reporting burden that existing systems already put on health facilities. Technical 
assistance, therefore, has focused on enhancing LGUs’ management and use of 
information to support family planning, Vitamin A supplementation, vaccination, and TB 
control services. 
 
LEAD puts emphasis on improving CBMIS because this system allows the community to 
collect and manage data that it can immediately use for health program planning. With 
CBMIS, LGUs can gather data on the following: 
 

• Family planning data from both the public and private sectors: 
o Unmet need for FP 
o Method mix 
o Source of supply or service (public and private sector) 
o Number of women of reproductive age 

 
• Vitamin A supplementation 

o Children needing Vitamin A supplementation 
o Vitamin A coverage 
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• Tuberculosis (optional for LGUs opting to do active case finding) 
o TB symptomatics not seeking consultation 
o Diagnosed TB patients not taking any medication 
o Diagnosed TB patients with irregular intake of medications 
o TB patients with no TB-DOTS treatment partners 

 
The Project has targeted to help at least 80% of barangays (villages) in engaged LGUs in 
implementing the CBMIS.  CBMIS, however, has not been introduced in LGUs that have 
existing local information systems that can generate data on the above.  
 
In its second year, LEAD trained a total of 229 cities and municipalities in 12 regions and 
18 provinces in CBMIS implementation. The series of training sessions has produced 
1,177 trainers among LGU staff, 63 trainers from PHOs, and 49 trainers from CHDs. In 
addition to these, 20,553 barangay health workers (BHWs) have been trained in 
collecting CBMIS data. LEAD introduced a data validation tool to help MHOs, program 
managers, and management information system (MIS) personnel to periodically check 
the accuracy of transcribing information related to health services from the data gathered 
through the system. 
 
To enable LGUs to use CBMIS data, LEAD trained regional and provincial staff in 
teaching LGUs skills in data processing, analysis, and utilization. This was done in 
coordination with the DOH National Epidemiology Center (NEC), and using a group 
instructional module, “Enhancing Information Use for Managing Health Services,” 
developed by NEC and LEAD. Twelve regional staff from four regions, and 13 
provincial staff from five provinces in Mindanao have been trained. The training 
schedule for Luzon and Visayas trainers will be set when NEC approves the module’s 
nationwide dissemination.  
 
To date, 229 LGUs are already implementing their CBMIS; the others are in different 
stages of implementing the system. 
 
As indicated above, LEAD also provides technical assistance to LGUs that are currently 
developing or improving their locally initiated information systems. Technical assistance 
has ranged from data validation and analysis to actual use of data in planning for service 
provision. The LGUs that are in this group are the following: 
 

• 17 LEAD LGUs in Pangasinan under their community-based family planning 
monitoring system. The system utilizes one barangay service point officer 
(BSPO) per barangay in gathering FP data 

• 17 LEAD LGUs in Capiz using the “Bisita sa Pamilya (family visit) Survey” to 
get population data on health 

• 16 NCR LGUs that are finalizing their own system of gathering population-based 
data. The system is called community-based monitoring and information system 
reaching every depressed area, or CBMIS-RED 
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Strengthening the HIV/AIDS information systems in sentinel sites. The HIV serologic 
surveillance (HSS) and behavioral surveillance system (BSS) are important tools in 
predicting the trend of infection and the nature of risky behavior among most-at-risk-
groups. Together with the sentinel STI etiologic surveillance system (SSESS), they 
provide valuable information that can help both national and LGU institutions monitor 
the HIV/AIDS epidemic and guide their responses. The information also enables LGUs 
to initiate or design focused behavioral change interventions for vulnerable groups and 
allocate resources to HIV/AIDS work.  
 
LEAD has engaged a central SIO, Family Health International (FHI), to provide technical 
assistance to DOH-NEC and participating sentinel LGUs in strengthening the current 
HIV/AIDS/STI information system and make it more responsive to the current 
HIV/AIDS-related information needs of the country. Likewise, to ensure that the 
components of the existing national surveillance system are in line with current global 
best practices, and that it is able to provide an accurate picture of the HIV infection 
prevalence in sentinel sites and the country as a whole. 
 
All these efforts to strengthen the current surveillance system resulted in the development 
of the Integrated HIV Behavioral and Serologic Surveillance (IHBSS) system, the design 
of which was completed in January 2005, replaces the old Philippine HIV surveillance 
system. A training manual for the IHBSS team preparation was developed and used in 
preparing surveillance implementers and partners for the first IHBSS surveillance round. 
 
The first data collection activity for the 2005 IHBSS took place in April until June 2005. 
Behavioral and serologic data were collected in all sentinel sites using the revised 
protocol. The initial data analysis phase started in mid-July during the first workshop on 
data analysis using the STATA software, a statistical software that, until then, had never 
been used to analyze surveillance data in the Philippines. All 10 sentinel sites generated 
statistical data for analysis using the software.  
 
The first surveillance round was later reviewed, and recommendations for addressing 
difficulties faced during the implementation were proposed. The IHBSS Manual of 
Procedures (MOP) was also developed to guide the 10 sentinel sites in the 
implementation of subsequent IHBSS rounds, as well as other sites that would decide to 
implement HIV surveillance in the future. Quality assurance mechanisms still need to be 
developed and incorporated into the IHBSS MOP to ensure the reliability of HIV 
surveillance findings in all sites and in every round. 
 
Size estimation of the population with high-risk behaviors is part of the second 
generation surveillance system. In line with the overall support to the DOH to strengthen 
surveillance, the Project also embarked on the Training on Size Estimation Methods for 
Populations at High Risk for HIV in September. Based on available data in sentinel sites, 
the training yielded good size estimates of the sub-populations at risk for HIV. These 
estimates will provide better understanding of the burden of the disease which, in turn, 
will result in better-informed programs and policies in these sites. 
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Task C: Increase the availability of LGU financial resources for health services 
 
The LEAD Project provides technical assistance to LGUs to help them increase financing 
for health services. Technical assistance in this area comes in various forms: workshops 
and coaching on CSR+ plan formulation and implementation, health budgeting and 
financing, formulation of executive legislative agenda for health, and formulation of 
health-related tax ordinances. 
 
CSR+ plan formulation and implementation.  The CSR+ workshop in LEAD LGUs is 
intended to assist them in the preparation of their respective plan that will implement 
their CSR strategy in accordance with DOH Administrative Order No. 158 issued July 9, 
2004.  LGUs prepared forecasts of their FP commodity requirements in response to the 
phase-out of donated contraceptive supply as well as their commodity requirements for 
TB and Vitamin A supplementation.  Then, they assessed and decided on strategies to 
mobilize resources to finance their commodity requirements for the four core programs.   
 
A draft manual for the CSR+ is being finalized.  The manual was pretested in the training 
of trainers for the CSR+ workshop conducted in Caraga and Region 10.   
 
As of September 30, 2005, CSR+ workshops have been conducted in 194 municipalities 
and cities in 20 provinces. As a result of these planning workshops, total funds amounting 
to PhP67,659,849 (PhP27,590,427in Luzon, PhP26,612,810 in Visayas, and 
PhP13,456,612 in Mindanao) were allocated for family planning for FY 2005-06. 
 
LEAD consultants and the JSI Logistics Management Team had undertaken 39 logistics 
policy formulation workshops (19 provinces and 20 cities), 18 policy formulation follow-
up workshops (13 provinces and 5 cities), 1 training of trainers and 1 roll-out training on 
the modified contraceptive delivery and logistics management information system 
(CDLMIS) forms for Pangasinan Province. Thus far, only one province, i.e., Pangasinan, 
has completed all the trainings planned by the Policy Unit. 
 
Health budgeting and financing. The health budgeting and financing workshop is a 
follow-up activity to the CSR+.  It aims to assist LEAD LGUs in formulating action 
plans to increase the budget of the city/municipal health office for priority health 
programs and projects like family planning, MCH, TB and HIV/AIDS, etc.; identify 
various sources of financing for health programs and projects, particularly on family 
planning, MCH, TB and HIV/AIDS, etc.; and formulate health-related tax ordinances to 
implement the identified financing strategies. 
 
In this workshop, LGUs review the financing requirements indicated in their local 
governance and health service capacity development plan and the CSR+ plan.  
Specifically, the participants, particularly the municipal/city health officers, are oriented 
on how and where to place in the annual budget funding for 1) commodity requirements 
for FP, TB, HIV/AIDS and Vitamin A supplementation, 2) upgrading rural health 
units/health centers (RHUs/HCs) and other health facilities; 3) enrolment of indigents in 
NHIP, and 4) other health activities related to the four core programs.  
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LGUs also prepare an action plan for their financing strategies, and formulate health-
related tax ordinances. The latter is particularly useful to LGUs that opt to impose new or 
increase health-related fees, or revise their revenue code. To ensure funding for FP, TB, 
and Vitamin A supplementation, LGUs included in the ordinance a provision creating a 
special account called “health fund” in the general fund where the proceeds of health-
related fees or other impositions will accrue to fund health programs. 
 
A draft manual for facilitators on the conduct of this workshop is being revised to include 
the latest change involving activities on the last day – incorporation of the health-related 
tax ordinance formulation. 
 
Formulation of an executive-legislative agenda for health..  The ELAH activity aims to 
discuss and plan how to incorporate population and health concerns in the executive-
legislative agenda of LGUs; determine the legislative requirements for the health 
program on family planning, tuberculosis, HIV/AIDS and Vitamin A supplementation; 
and prepare an action plan to implement the identified legislative requirements.  
Programs, projects, and activities in the ELAH plan are given priority in the annual 
budget of LGUs.  In instances where the LGUs have already prepared their ELA, they 
made an enhancement on the health sector specifically incorporating FP, TB, HIV/AIDS, 
and Vitamin A supplementation. 
 
Improving national and LGU financing for HIV/AIDS.  LGUs’ commitment to sustain 
the comprehensive HIV/AIDS program in their respective areas is mirrored, ultimately, 
in the allocation of resources for the program. HIV/AIDS SIOs as well as the provincial 
SIOs have been assisting LACs to mobilize more funds for their respective HIV/AIDS 
programs. The sentinel sites have formulated action plans for mobilizing local budgetary 
resources sufficient to finance a level and scope of HIV/AIDS surveillance as well as 
prevention and control activities responsive to infection risks at the local level.  
 
At the national level, LEAD provided technical assistance to DOH-NEC to develop the 
latter’s capacity in identifying and securing financing from various sources, and advocate 
for the approval of the long-term financing plan for this system.  This has led to the 
formulation of a three-year financial plan for the surveillance activity. It has also 
reinforced prior implementation arrangements with LGUs on shouldering specific 
budgetary line items for surveillance. 
 
Task D: Improve the quality of FP, TB, and other selected health services and the 
performance of service providers 
 
In the second year, LEAD completed and obtained approval of its technical strategies, 
particularly for TB-DOTS, HIV/AIDS, and MCH. With the completion of these 
strategies, the Project made good progress in developing and providing technical 
assistance packages to help LGUs achieve their performance targets, particularly those 
relating to improvements in health service provision.  
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Family Planning: 

The second year witnessed significant progress in the implementation of the family 
planning strategy. Major accomplishments were in the training of BHWs in family 
planning client motivation and services support, and of RHU and HC service providers to 
ensure that a broad mix of contraceptive methods is available at service points. 
Significant strides were also made in the organization of training networks in procedural 
methods of no-scalpel vasectomy (NSV), minilaparotomy under local anesthesia 
(MLLA), and IUD insertion. Such networks were organized in CHDs 11, 6, and NCR, 
and in the provinces of Davao del Norte, Capiz, and Iloilo.  
 
Training networks were established in two ways. LEAD organized a network of trainers 
for VSS and IUD at the central level while it also assisted CHDs/PHOs establish 
networks of trainers. These two structured networks complement and supplement each 
other. Such networks were organized in CHDs 5, 6, 7, 11, 12, CAR, NCR, and ARMM; 
and in the provinces of Albay, Sorsogon, Catanduanes, Capiz, Iloilo, Negros Oriental, 
Davao del Norte, South Cotabato, and Benguet. The established networks in Region 
11and 6 are functional. Through these networks, service providers in Davao del Norte, 
Compostela Valley, Iloilo, Capiz, and Sorsogon were trained on NSV and MLLA. An 
IUD network was established in Region 6 for the provinces of Capiz and Iloilo, and in 
Region 5 for Sorsogon province. To support FP training, LEAD developed a whole 
package of training modules/materials that includes training kits for NSV, MLLA, and 
IUD.        
 
The Project is also actively developing capacities of RHUs and health centers of LEAD 
LGUs to conduct family planning action session (FPAS), a group-counseling method that 
does not replace the individual counseling. Save the Children modified the FPAS used in 
the first batch of training of trainers participated in by Capiz, Iloilo, Davao del Norte, and 
Sorsogon. The final version of the FPAS training module was utilized in the training of 
35 public health nurses in Davao del Norte and health personnel in ANIHEAD-Iloilo 
municipalities. Family planning community-based training was also conducted among 
untrained RHU personnel and barangay health workers in LEAD-assisted areas. 
 
LEAD conducted several meetings/conferences to strengthen the technical support the 
Project is providing. The pool of core trainers on VSS (NSV and MLLA) and IUD 
insertion was convened in several consultative meetings to increase the trainers’ 
awareness of and commitment to applying the training approach. In September 2005, the 
Project conducted a national consultative forum for VSS service providers and trainers to 
present and discuss project outputs and best practices of different regions across the 
country.  
 
LEAD’s major key tasks in family planning – CBMIS, VSS/IUD training, governance, 
and advocacy – converged in the BCC-FP component, weaving together seemingly 
disparate activities to collectively result in the reduction of FP unmet need. This BCC 
integrated approach was necessary to ensure a multifaceted track to behavior change 
among providers and to improve client-provider relationship. Ultimately, this behavior 
change will move clients towards adopting behaviors that will lead to family planning. 
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The approach served to contextualize BCC technical assistance vis-à-vis other technical 
areas and provide a packaged continuum of assistance to LGUs. It provided a basis for 
joint planning and implementation with other technical areas in the Family Planning and 
Health Systems Unit and the LGU/Field Operations Unit. 
 
A behavior change communication package was developed, implemented, and integrated 
into the KMP KK launching activities in Biliran and Bukidnon provinces. Service 
providers in these provinces were trained on practical market research, behavior trials, 
client response and satisfaction, and communication planning. The provision of BCC-FP 
technical assistance in aid of KMP KK tested the viability and effectiveness of the 
integrated BCC package. It also harnessed the enthusiasm, leadership, and initiative of 
local chief executives in reducing FP unmet need beyond mere ceremonial launches. 
More importantly, embedded in the integrated approach was the discussion and 
concretization of the principles of informed choice and voluntary decision-making (Tiarht 
Amendment).  
 
Although the BCC-FP package conducted for the KMP KK sites was for the campaign, 
the package is also useful for routine health service provision not only in family planning 
but in other technical areas as well. The BCC-FP approach and package offered a 
different perspective and more solid activities to reduce unmet need, departing from the 
usual “IEC mentality” of LGUs and other groups. Tools were also developed to provide 
baseline data to measure the communication training needs of LGUs, inventory IEC 
materials, and gauge the communications skills level of health education and promotion 
officers (HEPOs). All of these served as bases for strategic technical assistance 
scheduling and intervention, and sustainability plans.  
 
TB-DOTS: 
 
Significant progress was also achieved in carrying out the LEAD strategy for tuberculosis 
prevention and control, the primary aims of which are to assist project LGUs obtain DOH 
certification and PhilHealth accreditation as TB-DOTS package service providers, attain 
commodity security for TB drugs, and strengthen policy support for TB services 
provision.  
 
The Project assisted in developing the guidelines on providing technical assistance to 
rural and city health centers to enable them to meet the requirements for DOH 
certification, and PHIC accreditation of their TB-DOTS outpatient benefit package.  
 
LEAD developed a training module on TA provision that was used to train 92 trainers 
from the 17 CHDs and SIOs. A team of provincial TA providers, composed of provincial 
TB coordinators and DOH representatives, had been trained in 11 LEAD-engaged 
provinces.  TA was also provided during the self-assessment activities on TB-DOTS 
certification in some provinces. Assistance had been provided in establishing provincial 
TB diagnostic centers and public-initiated public-private mix DOTS (PPMD).   
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LEAD conducted various types of training activities to improve the quality of TB-DOTS 
services in project LGUs, including those in ARMM.  Microscopists from NCR and five 
provinces underwent a five-day training course on basic microscopy to improve access 
and quality to this diagnostic tool.  
 
In light of a national survey finding that almost 20% of TB patients consulted a hospital, 
LEAD helped DOH develop guidelines on establishing an effective referral system 
between public hospitals (regional, provincial, and district) and health centers.  This is 
called public-public mix DOTS (P2PMD).  
 
The Project developed a tool for forecasting the financial requirements for the purchase, 
as LGU counterpart, of anti-TB drugs. The Project assisted DOH-ARMM in the design of 
the provincial TB program implementation review (PIR), and improving the monitoring 
and evaluation skills of provincial and district TB program coordinators. 
 
MCH-Vitamin A: 
 
Significant accomplishments were likewise chalked up in pursuing the LEAD MCH 
strategy. The Project assisted in developing a tool for LGUs to forecast Vitamin A 
requirements for high-risk and sick children. It developed as well a guide for Vitamin A 
supplementation to high-risk and sick children and a chart on Vitamin A supplementation 
for all target groups.  
 
In addition, a protocol for assessing Vitamin A supplementation coverage and rapid 
coverage assessment was developed and introduced during the DOH zonal workshops 
with participating provincial and city health offices. It developed training manuals for TA 
and service providers for the maternity care benefit package and out-patient benefit 
package. There are now technical assistance providers for MCP/OPB in all CHDs (except 
CHDs 2 and 4), provincial health offices (except Bukidnon ), and PHIC per region. The 
TA providers of Negros Oriental, Eastern Samar, Negros Occidental, and South Cotabato 
trained service providers and other LGU stakeholders on MCP/OPB accreditation and 
reimbursement. Bindoy RHU of Oriental Negros is now MCP accredited.  
 
LEAD assisted DOH-ARMM in developing a guide for strengthening the partnership of 
midwives and traditional birth attendants for improved maternity and newborn care 
services. All five provinces of ARMM, Marawi City, and DOH-ARMM have trainers on 
strengthening midwife-hilot partnership. Maguindanao provincial health trainers trained 
25 midwives on the use of this guide.  
 
LEAD has enhanced and expanded the parent/caregiver functional literacy strategy by 
incorporating family planning and TB modules into the Functional Literacy Facilitators’ 
Guide and Learners’ Primer that was developed by DOH, the Department of Education 
(DepEd), and UNICEF. The Project has trained trainers from all participating CHDs, and 
provincial and city health offices with the participation of DepEd alternative learning 
system supervisors of some provinces and General Santos City. The trainers of Negros 
Oriental, Eastern Samar, and South Cotabato have trained selected barangay health 
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workers as functional literacy facilitators. The mayor of San Jose, Negros Oriental has 
launched the functional literacy strategy in his municipality and classes are ongoing. 
Meanwhile, literacy mapping is being conducted to identify illiterate caregivers in the 
other two provinces. Family planning and TB were also integrated into the integrated 
MCH counseling cards which are tools for midwives and community volunteers in 
promoting key practices for MCH, FP, and TB. 
 
 
LEAD undertook several training activities for LGU health workers and volunteers to 
improve their capacity to provide better health services, especially to hard-to-reach 
vulnerable groups. Training had revolved around community outreach peer education, 
risk reduction, counseling, and STI syndromic management.  
 
Behavior change communication (BCC) interventions for most-at-risk groups (MARGs) 
were provided in various forms: brief contact/education, risk reduction counseling, and 
condom and IEC material distribution. Group sessions with female sex workers, males 
who have sex with males (MSMs), male customers, and injecting drug users (IDUs) also 
served to reinforce prevention messages among the MARGS, establish peer support, and 
decrease the stigma surrounding discussions around sensitive related issues.  Referral 
systems for STI cases were also set up with barangay health clinics and social hygiene 
clinics.  
 
Injecting drug users and MSM intervention model development activities were initiated 
during the year.  Consultations were done with LGU and NGO partners in selected sites 
to develop the design of the intervention models. Preparatory work is ongoing to engage 
HIV/AIDS SIOs to pilot-test and implement the intervention models. LGU and program 
partners from the sentinel sites General Santos and Zamboanga agreed to adopt the 
Indigenous Leader Outreach Model (ILOM) to access and provide prevention 
intervention among injecting drug users. The MSM Intervention Model, meanwhile, will 
be pilot-tested in the cities of Quezon, Pasay and Baguio.    
 
At the national level, together with the National AIDS STD Prevention and Control 
Program, the Project initiated the review and updating of the existing comprehensive STI 
case management module, and the development of appropriate teaching tools for use 
during the training of trainers. This is a coordinative effort with the National AIDS/STD 
Prevention and Control Program and is aimed at building LGUs’ STI service provision 
capacity through trained CHD and provincial STI program coordinators who will be 
actively involved during the roll-out of the STI case management training at the LGU 
level. 
 
Insights gained:  
 
1. The early part of the second year was devoted to addressing the challenges presented 

by the existence of numerous and sometimes poorly coordinated TA activities. 
Technical specialists focused on developing their respective tools and products, and 
conducting their own technical assistance activities often without considering the 
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other technical areas. This was further aggravated by the practice of identifying and 
committing quarterly deliverables by technical area. This led the technical specialists 
to focus only on meeting their respective deliverables, making very little effort at 
integrating their TA activities and products with those of other technical areas.  

 
To address this, LEAD developed the cohort approach in managing technical 
assistance provision to LGUs.  The approach allowed the Project to identify the type 
and timing of TA for a particular batch of LGUs based on the estimated amount of 
resources (especially time) required to achieve specific performance targets. Focusing 
on specific targets at particular time periods has enabled LEAD to better prioritize 
project activities and efficiently program its resources. Technical assistance, whether 
by SIOs, in-house staff, or other collaborating partners, is organized to converge 
around specific performance targets.  

 
2. LEAD aims to strengthen the governance and service capacities of LGUs for 

sustained provision of quality health services.  Therefore, it is incumbent upon the 
Project to ensure that governance and technical components reinforce each other. 
Technical assistance in governance has to be closely linked with and anchored on the 
four core program areas (i.e., FP, TB-DOTS, MCH, and HIV/AIDS) so that all efforts 
to improve governance ultimately redound to better quality health service provision. 
LEAD’s work with the leagues, the Health Leadership Management Program 
(HELM), local advocacy initiatives, and the Public Service Excellence Program 
(PSEP) should all revolve around securing support to sustained provision of quality 
health services in individual LGUs. 

 
3. LEAD has had difficulty integrating HIV/AIDS activities with other LGU-based 

activities in the sentinel sites. The HIV/AIDS component has a set of SIOs different 
from the provincial SIOs engaged to work on the other project components. And 
although the direct recipients of HIV/AIDS interventions are the same LGUs that 
receive other TA from the Project, the eventual target beneficiaries are different from 
those of the other programs. Given these limitations, LEAD needs to find and utilize 
points of integration between the HIV/AIDS technical assistance interventions and 
those of the rest of the Project, primarily because these are directly targeted at the 
same audience group, the LGUs.  

 
4. At the close of the second year, LEAD had developed several technical products – 

tools, processes, strategies – that have been used to help LGUs meet their 
performance targets. While efforts have been taken to slowly shift the responsibility 
of providing technical assistance to LGUs using these technical products, the Project 
needs to be more aggressive in doing this. There are partners at the local level that 
could take over the provision of technical assistance – CHDs, PHOs, CHOs, ILHZs, 
LMP members, as well as individual LGUs.  The Project will have to devise a 
comprehensive scheme for preparing these partners to assume this responsibility, and 
eventually turn it over to them.   
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Goal  #3.  Establish a system for large-scale TA provision to LGUs 
 
LEAD provides technical support to LGUs through several mechanisms. Early in the life 
of the Project, LEAD technical specialists were themselves often directly providing that 
assistance. This was because there was only a small number of LGUs then, and the 
technologies developed by the Project were still in the formative stage. As the number of 
enroled LGUs increased and project interventions became more developed, the 
responsibility of providing technical support to LGUs was expanded to include NGOs 
(called service implementation organizations or SIOs) which were contracted for this 
purpose, and entities such as the regional offices of DOH, POPCOM, and PhilHealth.  
 
In Year 2, LEAD took deliberate steps to institutionalize the capacity for supporting 
LGUs by training trainers within CHDs and POPCOM, and the staff of selected SIOs. In 
Year 3, greater emphasis will be placed on shifting further the responsibility of  and 
capacity for supporting LGUs to the appropriate local agencies (CHDs, PHOs, POPCOM, 
PhilHealth) for health services, and to LMP, DILG, local NGOs and others for 
governance. The objective is for LEAD to “work itself out of a job” as it ensures that 
existing institutions with mandates to support LGUs take in the new technologies and 
approaches introduced by LEAD.  
 
In the second year, the Project issued 21 sub-contracts to 15 provincial SIOs to service 
the technical assistance requirements of a total of 347 LGUs. Six additional contracts 
were awarded for HIV/AIDS work in seven sites. LEAD field coordinators and their SIO 
colleagues actively sought out involvement in planning and implementing LGU support 
activities with their government agency partners. In some regions this took the form of 
technical working groups at the CHDs. In others, it involved consultations with the DOH 
regional directors. The emphasis in Year 2, however, was on enroling the contractually 
driven target of LGUs and pushing them as fast as possible to accomplish the 11 LGU 
performance targets to maximize achievements during the first three years of the Project.  

 
Insights gained:  

 
1. In August 2005, the Project undertook an internal assessment of how service 

implementation organizations were contributing to achieving the Project’s objectives. 
The assessment results demonstrated that many of the SIOs are not functioning as 
originally envisioned.  

 
The original hypothesis was that NGOs already well established in a particular 
geographic region would be able to enhance project implementation because of their 
existing connections with local government officials and their ability to mobilize 
technical experts from within their own organizations, from government agencies, 
and by hiring externally. The evaluation however, showed that many SIOs were 
tapped to help organize workshops and training events, manage project resources for 
such activities, and to some extent monitor field activities. The contracting 
mechanism, i.e., indefinite quantity contract (IQC) with fixed-price task orders (TOs) 
used to engage SIOs served to reinforce a short-term, task-oriented approach rather 
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than a longer-term plan jointly developed between the SIOs and LEAD. Despite the 
fragmented and mechanistic roles assigned them, however, a few SIOs with many 
years of local experience did manage to function as full development partners as 
originally envisioned albeit with difficulty. 

 
As a result of this assessment, and because USAID approved a geographic code 
waiver in June 2005 to go beyond the IQC/TO funding ceiling for local organizations, 
the project leadership decided to make the following changes: 1) the SIO contract 
mechanism will be changed from IQC/TO to cost-reimbursement contracts that will 
provide flexibility in carrying out activities without sacrificing the effectiveness of 
the PBC’s purpose and the efficiency of doing things. This will allow the satisfactory 
achievement of deliverables for any activities approved in the work plan developed 
and agreed upon with the LGUs and  pay the corresponding actual expenditures 
within the approved budget;  2) contracts were negotiated only with those SIOs that 
appear to offer value-added to the work in each province and other LGUs, and 3) 
project staff committed to share LEAD approaches and technologies with SIO 
colleagues as well as  provide to experienced SIOs more latitude to use their own 
tested approaches to achieve project targets. 

  
2. LEAD’s self-assessment and the Year 3 planning workshop conducted on September 

19-20, 2005 surfaced a major lesson: that a more customized approach to LGU 
technical support was needed. Project staff recognized that the 11 LGU targets are 
conceptually consistent with the general principles of the Health Sector Reform 
Agenda (HSRA) as they deal with building local health policies and health financing, 
and improving services. LGUs move forward at different pace and deliver 
accomplishments in different parts of the health system. The ultimate task is to ensure 
that all three elements of HSRA are developed and institutionalized in each LGU or 
cluster of LGUs as appropriate.  

 
It is critical for LEAD to understand and use every opportunity to introduce, in terms 
that are meaningful to local chief executives, the rationale and urgency for 
investments in family planning and other health services. Based on similar 
suggestions of the external assessment, LEAD will, in Year 3, group LGUs based on 
progress towards accomplishing performance targets, and place greater emphasis on 
monitoring reduction in unmet need for family planning services (IR11). This will 
provide better empirical evidence that the technologies supported by LEAD will 
enable LGUs to achieve national goals in population and health.  

 
Goal # 4.  Implement the LEAD strategy for ARMM 
 
Staffing. Early on in Year 2, LEAD engaged the people necessary to intensify its work in 
the Autonomous Region in Muslim Mindanao. In the second quarter, a team leader for 
Mindanao was engaged to provide oversight and support to the implementation of the 
ARMM Strategy for Health Improvement. At the same time, the Technical Working 
Group for ARMM was organized, with representatives of the different technical units as 
members. An ARMM specialist was engaged in the third quarter. 
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Staffing for ARMM was vigorously pursued in the fourth quarter of Year 2. And as 
decided by project management, an additional field coordinator will be hired and a 
separate field office for ARMM will be set up. 
 
The ARMM Strategy for Health Improvement.  In the first quarter of Year 2, ASHI was 
introduced to major stakeholders – national DOH, DOH-ARMM, PHIC –  
who adopted it as their own.  In February 2005, the Project supported the formal 
launching of ASHI by the ARMM regional government during the ARMM Health 
Summit in Manila. The summit was participated in by various stakeholders from the 
national, regional, local, and ARMM government agencies as well as representatives 
from both Houses of Congress, foreign embassies, international donor agencies, NGOs, 
private sector agencies, and LEAD for Health partners.  Subsequent activities included 
the development of the ARMM Regional Plan on the Implementation of ASHI and 
National Assistance Packages for ARMM Workshop.  The ARMM Regional Economic 
and Development Planning Board chaired by the regional governor concretized in June 
2005 the official adoption of ASHI through Board Resolution No. 09 series 2005.      
  
With the completion of the USAID ARMM Strategy for Health Improvement, the Project 
brainstormed in November 2004 on how to enhance project implementation in ARMM 
within the ASHI framework.  In January 2005, the Project submitted to USAID its 
strategy paper on project interventions and approaches in ARMM.  Several consultations 
on the crafting of the ARMM Implementation Plan were held with partners and USAID 
between April and May 2005. The ARMM Implementation Plan was finalized and 
submitted to USAID in June 2005.   
 
In December 2004, the Project officially engaged Sulu and Basilan, the two remaining 
provinces in ARMM.  Thus, by the second quarter, the entire ARMM – all five provinces 
and Marawi City – were officially engaged in the Project. At present, all IPHOs and 
Marawi City Health Office have finalized and approved the plans on how to improve 
governance and health service capacities in their areas.  
 
The Project continued to engage on-board SIOs to assist the provinces of Maguindanao 
(Save the Children Federation – SCF) and Lanao del Sur (Helen Keller International – 
HKI) and for the Marawi City (HKI).  Two additional SIOs – SCF for Sulu and Christian 
Children’s Fund (CCF) for Basilan were also brought on board.  However, to date there is 
still no engaged SIO for the province of Tawi-Tawi due to the withdrawal of the ACDI- 
VOCA and the subsequent lack of bidders.   
 

• National DOH Output Package. As a result of the National Assistance Package 
Workshop for ARMM conducted in April 2005, the National DOH is formalizing 
its commitment to support ASHI objectives through an Administrative Order, 
“Implementation Guidelines on the DOH Technical Assistance Package in 
Support of ASHI.”  With the appointment of a new Secretary of Health, the 
National DOH is currently revising the draft AO to align it with the DOH 
Fourmula One framework.  
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Even while the AO is still being finalized, however, key national DOH bureaus 
and offices have been providing assistance to the implementation of ASHI. These 
include the Procurement and Logistics Service (PLS) on contraceptive 
distribution and management, Bureau of Local Health Development (BLHD) on 
Sentrong Sigla, National Epidemiology Center on FHSIS and ICD 10, Bureau of 
International Health Cooperation (BIHC) on coordination with WHO on ICD 10, 
and the Health Policy Development and Planning Bureau on the AO formulation. 
The contribution of National DOH to the facilitation of the ASHI processes 
through the Mindanao Health Development Office could not be overemphasized.   

 
• DOH-ARMM Output Package. After the ARMM regional planning workshop 

on ASHI, DOH-ARMM organized its ASHI TWG to oversee the region-wide 
implementation of the strategy.  As a result, the DOH-ARMM staff are starting to 
become more visible in the field, providing technical assistance and oversight.  In 
fact, licenses of several provincial and district hospitals have been currently 
renewed by DOH-ARMM officials after two to three years of non-renewal.  At 
present, a regional capacity development assessment is on-going to review the 
ability of DOH-ARMM to carry out its roles and functions.  

 
The ARMM health summit pointed out that multiple donor inputs to ARMM need 
to be coordinated and rationalized. DOH-ARMM thus outlined its need to come 
up with an investment framework that they have initially branded ARMM 
Cooperation in Health System (ArCHeS).  A LEAD consultant is currently 
assisting with its development.   

 
Assistance was provided to address the phase-down of donated contraceptives.  In 
June 2005, a regional consultative forum was conducted on AO 158, “Guidelines 
on the Management of Donated Commodities under the Contraceptive Self-
reliance (CSR) Strategy.” In response, DOH-ARMM, through its Secretary, 
defined the framework for the region – the ARMM CSR Plan.  He has also 
committed to allot between one to two million Philippine pesos from DOH-
ARMM’s Special Program Fund to procure contraceptives for next year.  In 
September 2005, DOH-ARMM conducted its commodity forecasting together 
with the IPHOs/CHO, LEAD, and partner SIOs.  

 
In Year 2 various capability building activities for health care providers and 
BHWs were conducted in the region in the areas of family planning, maternal and 
child health, Vitamin A supplementation, and TB health systems improvement. 
Groundwork was laid for expanding access to all modern FP methods through the 
facility assessments and trainings done on IUD and BTL.   

 
CBMIS was piloted in the municipality of Wao, Lanao del Sur.  Results are 
encouraging with the identification of 584 couples with unmet need on FP and 
initial results showing 46 clients were provided with FP services (45 BTL and 1 
IUD). 
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• PHIC Output Package. In the second quarter of Year 2, a consultant’s report on 

PHIC was submitted to LEAD.  During this time the first RHU provided TA by 
the Project (i.e., Wao, Lanao del Sur) was PHIC-accredited for its out-patient 
benefit package.  Borne out of the inputs of the consultant’s report and the 
experience in Wao, steps were taken in the third quarter to fasttrack PHIC 
accreditation of health facilities in ARMM.  Thus, the ARMM Accreditation 
Composite Team (ACT) was organized composed of representatives from DOH-
ARMM, ARMM IPHOs/CHO, National PHIC, PHIC regional offices, LEAD, 
and partner SIOs.  In the fourth quarter, ARMM ACT went on a round of pre-
assessment visits to all five provinces of ARMM and Marawi City covering a 
total of 79 health facilities.  Of these, 27 were accredited for OPB package and 
seven for the maternity care package (MCP).  The rest are working on the 
completion of PHIC requirements. 

 
In support to the promotion of social health insurance in the region, both the out-
going and incoming ARMM regional governors have expressed their commitment 
to expand PHIC enrolment of indigents towards attaining universal coverage. 

  
• Advocacy Output Package. Through various forums and individual 

consultations, political leaders were provided advocacy TA.  This assistance has 
resulted in the commitment of Maguindanao mayors to enrol 28,000 indigents in 
the National Health Insurance Program (3,000 of these have already been 
enroled); and 10 local health boards made functional in the provinces of Sulu, 
Basilan, Tawi Tawi, and Lanao del Sur. In addition, health ordinances were 
formulated in Basilan and the user fee for health services scheme were initiated 
for services in the municipality of Wao in Lanao del Sur.   

 
In Marawi City, the mayor, a former official of the Moro National Liberation 
Front, used to be skeptical of family planning. But LEAD’s presentation on 
“Population and Health Management as Instruments for Peace and Development” 
convinced him enough to support the city’s FP program. Lately, he announced 
that PHIC capitation funds shall be used to procure FP commodities for the city. 
He also instructed his staff to enrol 6,000 more indigents in NHIP.      

 
LEAD provided advocacy TA to Muslim religious leaders (MRLs).  In Basilan, 
this was carried out using a novel approach – the engagement of women MRLs or 
alimas to encourage the active participation of women in FP??. Also through 
advocacy approaches, service provision was facilitated in several conflict areas. 
This is evidenced by access to FP services in evacuation centers during the 
February 2005 outbreak of hostilities in Sulu, and the universal Vitamin A 
supplementation activities in the region during the regular Garantisadong 
Pambata campaigns. 

   
• Community-based Output Package. A participatory health appraisal was 

developed to identify unmet needs for service provision in hard-to-reach 
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communities.  The Project will enggae a consultant to assist ARMM in enhancing 
and expanding existing community-based health models.  

 
Insights gained: 
 
1. Organizationally, ARMM was originally part of the Mindanao field office staffed by 

two field coordinators covering the five provinces and two cities. The lack of enough 
manpower and management time devoted to ARMM inordinately slowed down the 
work in the region. Subsequently an ARMM technical specialist was hired in April 
2005. More recently a decision was made to separate ARMM and non-ARMM 
Mindanao into two geographic regions with a full time team leader devoted to 
ARMM. In addition, a series of short-term consultants were hired to work on the 
various elements of the implementation plan. These moves have greatly accelerated 
the pace of activities in ARMM. Weekly updates on ARMM activities are provided 
by the ARMM team leader to the LEAD senior staff on a weekly basis. 

 
2. Initially, LEAD attempted to use the same approaches it did for non-ARMM LGUs 

without sufficient understanding of the differences. The development of ASHI along 
with the discussion that led to the development of the LEAD Implementation Plan 
helped shift gears. Project indicators specific for and appropriate to the health 
conditions in ARMM were developed. 

 
3. LEAD staff learned that work in ARMM was greatly affected by the lack of infra-

structure and the fragile health care system itself. The assumptions made for other 
areas often did not apply to ARMM because the starting point was different. For 
example, the Community Output Package in the LEAD ARMM strategy identified an 
approach directed toward hard-to-reach areas with practically no access to health care 
(defined as Level 3 communities in the Implementation Plan). Interventions at this 
level must be crafted on the assumption that these areas have no health infrastructure 
or staff but have a pool of community-based volunteer workers (i.e, BHWs, 
traditional birth attendants, NGOs, or community/people’s organizations) who can 
serve as program implementation partners. Too, many of the approaches used must be 
participatory to be accepted. 

 
4. LEAD has also learned that positive results can be achieved despite the myriad 

challenges in ARMM. Organizing and mobilizing the ARMM Accreditation 
Composite Team has ushered in a breakthrough: it fasttracked hospital licensing and 
PHIC accreditation activities. ACT is composed of DOH-ARMM staff, PhilHealth 
national and regional staff, IPHO technical staff, and LEAD project staff who have 
banded together to assist the five ARMM provinces and Marawi City during pre-
assessment. ACT is an example of a team strategy that has catered favorably to the 
distinct situation in ARMM. LEAD hired a consultant to work with PHIC and DOH 
to undertake an accelerated accreditation program that has yielded excellent results to 
date. The combination of political level attention to the issue of enroling beneficiaries 
and determination to stimulate good results in a neglected region has paid off. During 
a 2½ month period, 79 RHUs were pre-assessed of which  27 completed accreditation 
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for OPB and seven for MCP. This is a significant accomplishment for a short period 
of time. 

 
5. Donors working to help ARMM do so in an uncoordinated fashion. LEAD’s strategy 

to address this weakness is to support DOH-ARMM as the focal point for such 
coordination. Currently, a LEAD consultant is developing an operational framework 
for investments as a tool for analyzing resources and activities in ARMM, and 
providing planners with a mechanism/tool for organizing donor inputs. A meeting is 
planned for December 2005 to discuss this framework??, and support DOH-ARMM’s 
effort to guide donor investments. By focusing on DOH-ARMM, LEAD believes that 
the capacity to continue working strategically with donors will be a lasting 
contribution to the region. 

 
6. Given the “uniqueness” of the non-devolved set-up in ARMM, LEAD builds on team 

approaches and close coordination among the different stakeholders at the national 
and regional levels, and the provincial and city program implementers. The 
designation of focal persons at DOH-ARMM as members of the ASHI Technical 
Working Group was crucial in addressing concerns for the different ASHI output 
packages. The TWG was helpful and facilitative in implementing LEAD activities in 
the region. The LEAD Project offered opportunities for improving coordination and 
strengthening partnerships between the regional and provincial stakeholders as well 
as those from health care providers and their local government executives.     

  
Goal  #5.  Conclude the formulation of, and pursue the 10-point Policy Agenda 
 
The policy agenda seeks to create an enabling environment conducive to the delivery of 
enhanced and effective health services. It also provides inputs to various advocacy 
activities at the LGU level to support these health services. The 10-point Policy Agenda 
represents the policy development initiatives of DOH, PhilHealth, POPCOM, and LGUs 
in collaboration with other USAID cooperating agencies.  These initiatives aim to 
contribute to policies that would make the health sector more effective, efficient, and 
equitable in producing health outcomes, especially in family planning, TB-DOTS, 
Vitamin A supplementation, and HIV/AIDS prevention and surveillance. 
 
The policy agenda was crafted with the Project taking the lead in coordinating various 
consultations, discussions, and writeshops with other CAs and national partners. A 
common framework of the health sector guided the group in identifying areas for policy 
decision and policy development. Policy issues identified by DOH, PhilHealth, 
POPCOM, and LGUs were prioritized to arrive at the 10-point Policy Agenda. A 
common workplan, based on a single policy development process has been developed 
and is being implemented to pursue specific elements of the policy agenda. A Policy 
Forum Steering Committee has been formed to provide guidance to the policy work of 
specific CAs and partner-institutions. LEAD provides overall secretariat and logistics 
support. 
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Apart from its role as secretariat, LEAD is also taking primary responsibility for pursuing 
the following policy areas: 
 

• Policies related to DOH certification and PhilHealth accreditation 
• Expanding PhilHealth benefit packages for FP, TB-DOTS, and Vitamin A 

supplementation 
• Decentralizing PhilHealth operations to improve efficiency 
• Strengthening national policies in support of CSR+ 
• Financing policies for the national HIV/AIDS surveillance system 
• Strengthening local policies for financing and delivery of key services through 

CSR+ planning and ELAHs 
 
Insights gained: 
 
1. Pursuing a national-level policy agenda cannot be the responsibility of one project, or 

a single USAID cooperating agency alone. The achievements that have been chalked 
up in moving the agenda forward are a result of LEAD’s close collaboration with 
other CAs and national agencies.  Collaborative work has utilized the strengths of 
specific CAs in particular policy areas, focused their energy on policy areas that they 
are most confident in making an impact on, and allowed maximum use of pooled 
resources to be consistently directed at achieving the objectives of the policy agenda. 

   
2. The active engagement of national partner-agencies in the endeavor, DOH in 

particular, has been critical. Department and administrative orders from the health 
department have been useful in organizing and focusing the work of several 
collaborating agencies from the public and private sectors around the items in the 
policy agenda. 

 
3. Broad-based consultation with various stakeholders ensures wider and faster 

dissemination and adoption of policies and action agenda. Consultation is also useful 
in building alliances for action and advocacy in other related fields of concern. 

 
Goal  #6.  Establish the implementation feasibility of the planned performance-
based grants program 
 
The Performance-based Grants (PBG) program is an innovative mechanism that 
encourages and rewards LGUs' good performance in health service delivery.  Using the 
PBG mechanism, the LEAD for Health Project will disburse funds to LGUs subject to the 
satisfactory achievement of specified performance targets.  The payment is contingent on 
technically acceptable and verifiable LGU achievements or deliverables.  Thus, LGUs 
have an incentive to achieve specified outputs. 
 
MSH received from USAID approval of the PBG advanced implementation (PBG AI) 
program in March 2005.  The Project has since proposed to conduct an advanced 
implementation of the program to test and evaluate the effectiveness of PBG in 
encouraging rapid achievement of LGU performance targets, and reinforcing 
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sustainability of results. Upon approval of the program, the Project proceeded with the 
development of advanced implementation guidelines with the engagement of short-term 
technical assistance. An initial set of guidelines was approved by USAID in August 2005, 
but this is going to be further finalized before the end of October 2005 to reflect 
additional provisions agreed upon with USAID. The guidelines will guide the current and 
future PBGs. It will be updated from time to time to incorporate changes and enhance-
ments as the need arises. 
 
PBG AI allows 28 grants to be awarded to two provinces and 23 municipalities/ 
component cities in non-ARMM areas, and three provinces in ARMM. Following 
USAID’s acceptance of the final draft of the PBG AI guidelines in August 2005, LEAD 
contacted participating LGUs regarding the program. Orientation meetings were 
conducted for their LCEs and other LGU officials, and communication materials were 
disseminated to provide details of the program’s salient features. Furthermore, 
negotiations with LGUs on the performance benchmarks have been completed, 
mandatory benchmarks have been outlined, and the menu of optional benchmarks was 
offered for participating LGUs to choose from.  
 
The Project recently changed all optional benchmarks into mandatory.  This was in 
response to an observation made by the mid-term assessment that benchmarks on results 
were treated optional. 
 
MSH expects to complete the grant signing with the LGUs in non-ARMM areas no later 
than November 2005. PBG in ARMM, however, is anticipated to begin with its 
preparatory activities in Year 3 upon receipt of USAID’s approval of the participation of 
Tawi-Tawi, Sulu, and Maguindanao provinces in the PBG program. In late September 
2005, ARMM benchmarks developed in 2004 were revised so that benchmarks that 
ensure actual delivery of health services in participating provinces are included. The 
revised benchmarks are expected to be finally approved by USAID in October 2005. 
 
Insights gained: 
 
1.   There have been many debates on the merits of PBG itself, and on how it should be 

constituted. These, however, will remain unresolved until the Project gains 
experience in and learns from implementing the program. The proposed advanced 
implementation is intended to serve this purpose.  

 
2.   During the selection period, not all provinces welcomed the PBG mechanism. This 

was evident in the case of Pangasinan, which believes that MSH’s introduction of 
cash grants might only foster further dependence on outside help, and work 
against the province’s efforts to achieve sustainability. Individual LGUs in the 
province seem to be capable of achieving their performance targets without additional 
cash grants. The fact that not all LGUs need or want such cash grants is in itself an 
important lesson even before implementation begins.  
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3.   To avoid confusion, decisions that have not been finalized (e.g., the full amount of the 
grant will be awarded because it is a reward for performance) must not be relayed to 
the LGUs to avoid raising expectations and frustrations.   

 
C. Challenges for Year 2 
 
The Project will take on a number of major challenges in Year 3 to achieve the end-of-
project performance targets. These include: 
 

1. Focusing on Key Results 
 
LEAD realized from the review of Year 2 and planning for Year 3 as well as the 
recommendations from the external assessment that it is important to tailor technical 
assistance that responds to where the LGUs are in term of achieving the Project’s 
performance targets. Some LGUs have moved ahead rapidly, while others were either 
enrolled later or are simply slower in making progress on those indicators chosen to 
measure progress towards achieving the Project’s goals.  
 
LEAD staff were also reminded that while all the goal areas are important, the family 
planning-related goals are of seminal importance given the original MSH proposal’s and 
contract’s emphasis on showing progress in CPR. The FP-related end-of-project targets 
are also the most challenging. While the technical products developed and employed by 
the Project should help achieve the goals in family planning, it is important for LEAD to 
show convincing evidence that these in fact have been effective in contributing to SO3 
goals. The Project decided, therefore, to focus on FP unmet need reduction among more 
advanced LGUs that had a functioning CBMIS and had attained the set of policies and 
funding required to ensure sustained progress. The approach needs to be customized for 
LGUs in terms of what they already have in the three major areas of health reform (viz., 
policies, financing and services). This effort is described in detail in the Year 3 Work 
Plan.  
 
The Project, therefore, has to devise a separate approach for helping fast performers 
achieve the performance targets they are ready to complete. This approach should be 
different from that used for LGUs that need more groundwork to yield the expected 
results. This implies that not only must the approach be different for each group; the 
outcomes they are expected to show after a specific period must also be different. 
 
The fast performers should be ready to work on reducing FP unmet need. The effort 
should include bringing successful governance efforts (e.g., LMP strategy) together with 
increased attention to ensuring that couples with FP unmet need are targeted for services. 
At the same time, emphasis needs to be placed on PHIC accreditation, enrolment, and 
services to help establish sustained financing mechanisms to reinforce the effort to 
institutional budgetary allocations for FP commodities. 
 
The rest of the LGUs will require a different approach that gives them more technical 
assistance and time in meeting their performance targets. Judging from the overall 
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performance of engaged LGUs in the past two years, especially the slower performers, it 
would not be realistic to expect them to meet all IRs by the end of the Project’s third 
year. It is important, however, to specify a minimum set of performance targets that they 
should aim to deliver by Year 3. Completion and implementation of the CSR+ plan, 
including budgeting for as well as purchasing and distributing commodities should be 
among the highest priorities.  
 
In summary, the challenge for Year 3 is to demonstrate that the high-performing LGUs 
who are achieving many of the other performance targets can demonstrate substantial 
achievements in reducing FP unmet need. At the same time, the other LGUs will receive 
project support to achieve as many of the IRs as possible. Concomitantly, there will be 
aggressive efforts to ensure that LEAD’s investment are sustained over time by the LGUs 
and that the LGUs are provided the necessary support from government institutions 
mandated to do so. 
 

2. Institutionalization 
 

The LEAD for Health Project aims to strengthen LGU governance and capacity for 
quality FP, TB-DOTS, MCH, and HIV/AIDS service provision.  Its mandate is to find 
cost-effective and sustainable ways of providing health technical and governance support 
to LGUs.  In the past two years the Project has supported the development of systems and 
processes to enhance local capacity, improve access to people for technical support to 
governance and quality health service delivery, strengthen organizational structures such 
as local health boards and regional technical assistance teams, and create and promote an 
enabling environment for resource mobilization through appropriate policies and 
ordinances to support health budgets. Sustaining all these after the Project ends is a major 
challenge that LEAD is addressing. In the third year, LEAD must begin to implement 
steps to institutionalize and sustain these gains. Full institutionalization cannot be 
completed within the first three years of a seven-year project, but concrete steps must be 
planned and implemented during the Project’s third year which will lead to a fully 
sustained LGU support system in later years.  
 
The third year of LEAD should thus be devoted to consolidating the learning and 
accomplishments of the past two years and working towards full institutionalization of 
the developed systems, processes, and programs, which is anticipated to begin in the 
Project’s fourth year. LEAD’s Year 3 will address the two major challenges in successful 
institutionalization: 1) engaging the political, financial, and organizational support and 
commitment of the partners to continue the kind of support that LEAD has been 
providing the LGUs; and 2) strengthening the capacity of partners to provide technical 
and/or governance support to the systems, processes, and programs now in place at the 
LGU level.  
 

3. LEAD within DOH’s Fourmula One Framework 
 
 Fourmula One (F1) is DOH’s framework for implementing health reforms aimed at 
improving the efficiency, effectiveness, and equity of the Philippines health system. It 
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was officially launched through Administrative Order No. 2005-0023 dated August 30, 
2005. It organizes the critical reform initiatives into four implementation components: 
 

• Financing (more, better, and sustained) 
• Regulation (assured quality and affordability) 
• Service delivery (ensured access and availability) 
• Governance (improved performance) 

 
The health reforms are to be carried out sector-wide, and will initially focus on 16 
convergence provinces, with a roll-out into 15 additional sites planned in 2008. The 
various DOH offices have been rearranged into teams to respond to the implementation 
requirements of F1. 
 
The LEAD for Health Project falls within the F1 framework, and its activities span across 
all four components of Fourmula One. Furthermore, LEAD is already working at the 
LGU level in nine of the 16 F1 provinces. It thus provides for an advanced 
implementation of health reform activities. Therefore, the recommendation of the 
external assessment to align LEAD with F1 makes logical sense. The alignment will 
produce the following added advantages: 
 

1. While LEAD activities support Fourmula One, F1 itself becomes an effective 
strategy to attain LEAD objectives and ensure its sustainability. 

2. F1 provides the framework that can assure the relevance and the proper direction 
of LEAD activities. 

3. F1 provides the official forum where LEAD can report its accomplishments, and 
its contributions to the attainment of national health objectives. 

 
In addition, the 10-point Policy Agenda, six of which are the direct responsibility of 
LEAD, are all within the F1 framework, and will proceed as planned.   
 
Beginning the third year, LEAD will work actively with the new DOH F1 initiatives.  
 

4. Organizational Changes 
 
With the transition in leadership of the LEAD Project in March 2005, shifts in senior 
personnel were initiated in consultation with USAID. It was also recognized at that time 
that adjustments were needed in the organizational structure of the Project to reduce 
“stove-piping,” improve efficiency, and strengthen the support to field offices. To 
complete the process begun earlier, a consultative meeting between Project staff and 
management was held in August 2005 to discuss problems with the current structure and 
make recommendations about the organizational alternatives. The new organizational 
chart represents the strong consensus that emerged from that meeting. It established a 
senior Field Operations Unit Director position that reports directly to the Chief of Party, 
integrated technical and governance support for field operations under the Deputy Chief 
of Party, consolidated administrative functions, provided for greater delegation of 
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authority to field units, and instituted other changes designed to provide better support to 
the field and client LGUs. 
 
 
IV. Plans for the Ensuing Period 
 
To address the Year 2 outstanding issues and move the Project closer to attaining its end-
of-project deliverables, LEAD is setting the following goals to achieve in its Year 3 work 
plan:   
 

1. Provide technical assistance to at least 530 life-of-project LGUs to enable them to 
achieve their performance targets: 

a. Focus TA to approximately 140 advanced LGUs in meeting the objective 
of at least 50% FP unmet need reduction 

b. Provide TA to 300 less-advanced LGUs in the attainment of their 
performance targets and the implementation of their CSR+ plans 

c. Assist 100 ARMM LGUs in the attainment of their performance targets 
d. Fasttrack PHIC accreditation in at least 100 eligible, pre-qualified LGUs  
 

2. Accelerate the implementation of the LEAD strategy for ARMM  
3. Complete the advanced implementation of the performance-based grant program 
4. Implement the 10-point Policy Agenda within the Fourmula One framework 
5. Consolidate the learning of the two-year LEAD experience and begin the process 

of institutionalizing and sustaining the gains that have been made 
6. Perform focused reviews with partners on selected technical products of the 

Project 
 
With these goals in mind, the revised work plan for Year 3 will fully describe the 
implementation of these goals during the third year of the Project. 
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Local Enhancement and Development (LEAD) for Health Project 
Staff List 

 
Surname Firstname Department/Unit Position 
Alcala Earl Enrico Field Operations 

(Mindanao) 
Field Coordinator 

Algabre Sinagtala Finance and Admin 
(F/A) 

Administrative/ 
Finance Officer 
for Mindanao 

Alipio Jennifer Finance and Admin 
(F/A) 

Administrative 
Assistant for 
Mindanao 

Anduzon Elizabeth Peformance-based 
Contracts (PBC) 

Contracts 
Assistant 

Anung Luz Divina Field Operations 
(Mindanao) 

Field Coordinator 

Aranas Consuelo Family Planning and 
Health Systems Unit 
(FPHSU) 

FPHSU Director 

Asia Melody  Policy Unit Project Assistant 
Avila Antonio Jr. Policy Unit Finance 

Specialist 
Baguno Robert, Jr. Finance and Admin 

(F/A) 
Administrative 
Assistant 

Benabaye Rosario Marilyn Family Planning and 
Health Systems Unit 
(FPHSU) 

Development 
Capacity Advisor 

Billodo  Ramil Finance and Admin 
(F/A) 

Administrative 
Assistant 

Borda Edita Chief of Party's Office Executive 
Assistant to the 
Chief of Party 

Britos Rolando Finance and Admin 
(F/A) 

Office 
Driver/Messenger 

Cacas  Melody  Finance and Admin 
(F/A) 

Finance Staff 

Calixto Franco Joshua Peformance-based 
Contacts (PBC) 

Contracts 
Specialist 

Capul Rosendo Chief of Party's Office Senior Advisor to 
the Chief of Party 

Castillo Dolores Chief of Party's Office Deputy Chief of 
Party 

Castro Vicky Finance and Admin 
(F/A) 

Senior 
Accountant 

Catindig Nicolas Family Planning and 
Health Systems Unit 
(FPHSU) 

MIS Specialist 
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Surname Firstname Department/Unit Position 
Catulong Debra Maria Family Planning and 

Health Systems Unit 
(FPHSU) 

HIV/AIDS 
Specialist 

Cayetano Imelda Policy Unit Project Assistant 
Cruspero Charito Project Performance 

Monitoring Unit 
(PPMU) 

Reporting and 
Information 
Dissemination 
Specialist 

Dela Peña Sharon Finance and Admin 
(F/A) 

Administrative 
Assistant 

Del 
Rosario 

Estella Local Government 
Unit (LGU) 

Advocacy 
Specialist 

Deza Tony Finance and Admin 
(F/A) 

Accountant 

Dorotan Eddie Local Government 
Unit (LGU) 

LGU Director 

Dublado Reina Rose Project Performance 
Monitoring Unit 
(PPMU) 

Project Assistant 

Dublas Floretta Brilla Finance and Admin 
(F/A) 

Administrative/ 
Finance Officer 
for Visayas 

Fajardo Charissa Project Performance 
Monitoring Unit 
(PPMU) 

PPMU Director 

Firmeza Heide Performance-based 
Contracts (PBC) 

Financial Analyst 

Fornoles Olivia Finance and Admin 
(F/A) 

Administrative 
Assistant 

Gaffud Rose Ann Field Operations 
(Luzon) 

Field Coordinator 

Galang Mario Local Government 
Unit (LGU) 

Management 
Development 
Specialist 

Gumafelix Jonalyn Finance and Admin 
(F/A) 

Accountant 

Hazard Ted Chief of Party (COP) Chief of Party 
Hernandez Lynneth Finance and Admin 

(F/A) 
Administrative 
Assistant 

Herrin Alejandro Policy Unit Finance Policy 
Advisor 

Ilagan Jocelyn Local Government 
Unit (LGU) 

ARMM Specialist 

Isberto  Ester Local Government 
Unit (LGU) 

Local 
Government 
Advisor 

Labitigan Juliet Field Operations           
(Visayas) 

Field Coordinator 
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Surname Firstname Department/Unit Position 
Largo Annie Local Government 

Unit (LGU)- Visayas 
Field Coordinator 

Llaneta Carolynn Field Operations    
Luzon 

Administrative/ 
Finance Officer 
for Luzon 

Lomarda Ma. Charo Performance-based 
Contracts (PBC) 

Project Assistant 

Lusanta Lerna Performance-based 
Contracts (PBC) 

Grants Manager 

Magboo Florante Field Operations Field Operations 
Manager 

Maglaya Cesar Family Planning and 
Health Systems 
(FPHS) 

FP Clinical 
Training Advisor 

Manalo Juanita Family Planning and 
Health Systems Unit 
(FPHSU) 

Project Assistant 

Mantala Mariquita Family Planning and 
Health Systems Unit 
(FPHSU) 

TB Dots 
Specialist 

Manuel Cecilia Project Performance 
Monitoring Unit 
(PPMU) 

LGU Program 
Performance 
Specialist 

Marin Ma. Celia Finance and Admin 
(F/A) 

Finance and 
Administrative 
Manager 

Masulit Saniata Project Performance 
Monitoring Unit 
(PPMU) 

Resource and 
Documentation 
Specialist 

Mesina Mae Local Government 
Unit (LGU) 

Project Assistant 

Navarro Dorothea Field Operations  
(Luzon) 

Field 
Coordinator/Team 
Leader Luzon 

Nicanor Indira Finance and Admin 
(F/A) 

Administrative 
Assistant 

Obelidhon Rae Christine Finance and Admin 
(F/A) 

Administrative 
Assistant for 
Mindanao 

Ojascastro Roziel Finance and Admin 
(F/A) 

Administrative 
Assistant/ 
Receptionist 

Pangato Ibrahim Jr. Field Operations 
(Mindanao)  

Field Coordinator  
ARMM 

Pilapil Jocelyn Human Resources 
Department (HRD) 

HRD Manager 

Piñero Mary Angeles Field Operations           
(Visayas) 

Team Leader 
Visayas 
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Surname Firstname Department/Unit Position 
Quiambao Miraflor Field Operations  Project Assistant 
Quiazon Jesus Verne Policy OIC Policy Unit 
Rodriguez Jose Chief of Party's Office Senior Advisor to 

the Chief of Party 
Romasanta Leonila Field Operations     

Mindanao 
Field Coordinator 
Non -ARMM 

Salipot Alipio Jr. Project Performance 
Monitoring Unit 
(PPMU) 

IT Specialist 

Serafica Rosalynn 
Madeleince 

Family Planning and 
Health Systems Unit 
(FPHSU) 

Behavior Change 
Communication 
(BCC) Specialist 

Singh Joseph Michael Field Operations 
Mindanao 

Team Leader 
ARMM  

Sucgang Agnes Field Operations           
Visayas 

Field Coordinator  

Tayko Jennifer Finance and Admin 
(F/A) 

Administrative 
Assistant for 
Visayas 

Tomas Sarah Project Performance 
Monitoring Unit 
(PPMU) 

Database 
Administrator 

Tuazon Catherine Finance and Admin 
(F/A) 

Accounting 
Assistant 

Ubalde Lorenzo Field Operations    
Luzon 

Field Coordinator  

Viola Grace Field Operations        
Luzon 

Field Coordinator 

Yao Ma. Suzetta Finance and Admin 
(F/A) 

Office Manager 

Zambales Manuela Asuncion Finance and Admin 
(F/A) 

Accounting 
Assistant 

 
 




